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IMPACT FEE CERTIFICATION 
 

The Utah Impact Fee Act requires certifications for the Impact Fee Facilities Plan (IFFP) and the 
Impact Fee Analysis (IFA). Payson City provides these certifications with the understanding that 
the recommendations in the IFFP and IFA are followed by City Staff and elected officials. If all or 
a portion of the IFFP or IFA are modified or amended, or if assumptions presented in this 
analysis change substantially, this certification is no longer valid. All information provided in this 
report is assumed to be correct, complete, and accurate. 

 
IFFP Certification 
Payson City certifies that the Impact Fee Facilities Plan (IFFP) prepared for the sewer system: 

1. includes only the costs of public facilities that are: 
a. allowed under the Impact Fees Act; and 
b. actually incurred; or 
c. projected to be incurred or encumbered within six years after the day on 

which each impact fee is paid; 
2. does not include: 

a. costs of operation and maintenance of public facilities; 
b. costs for qualifying public facilities that will raise the level of service for the 

facilities, through impact fees, above the level of service that is supported 
by existing residents; 

c. an expense for overhead, unless the expense is calculated pursuant to a 
methodology that is consistent with generally accepted cost accounting 
practices and the methodological standards set forth by the federal Office 
of Management and Budget for federal grant reimbursement; and 

3. complies in each and every relevant respect with the Impact Fees Act. 
 
 

IFA Certification 
Payson City certifies that the Impact Fee Analysis (IFA) prepared for the sewer system: 

1. includes only the costs of public facilities that are: 
a. allowed under the Impact Fees Act; and 
b. actually incurred; or 
c. projected to be incurred or encumbered within six years after the day on 

which each impact fee is paid; 
2. does not include: 

a. costs of operation and maintenance of public facilities; 
b. costs for qualifying public facilities that will raise the level of service for the 

facilities, through impact fees, above the level of service that is supported 
by existing residents; 

c. an expense for overhead, unless the expense is calculated pursuant to a 
methodology that is consistent with generally accepted cost accounting 
practices and the methodological standards set forth by the federal Office 
of Management and Budget for federal grant reimbursement; 

d. offsets costs with grants or other alternate sources of payment; and 
3. complies in each and every relevant respect with the Impact Fees Act. 
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IMPACT FEE SUMMARY 
 

The purpose of the Impact Fee Facility Plan (IFFP) and Impact Fee Analysis (IFA) is to provide a 
technical and financial basis for impact fees and to document compliance with the Utah Impact 
Fee Act. The IFFP and IFA identify hydraulic loading placed on the existing wastewater collection 
system by new development and identify the means by which the City will accommodate them. 
This study replaces the Wastewater Collection System Impact Fee Facilities Plan (IFFP) adopted 
in 2020. This study addresses changes in conditions, level of service, available information, and 
assumptions that result in a change in the wastewater impact fee. In addition to the Wastewater 
Collection System Master Plan, information from additional ongoing modeling and planning 
assistance has also been used to support this analysis. 

 
SERVICE AREA 

 
The impact fee service area is the current Payson City municipal boundary and areas that are 
expected to be annexed into the City. 

 
IMPACT FEE UNIT 

 
The impact fee unit for sewer use is based on the Equivalent Residential Unit (ERU). An ERU is 
equal to the average loading of one residential connection. The method of using ERUs for analysis 
is a way for allocating existing and future demands of non-residential land uses. 

 
LEVEL OF SERVICE 

 
The level of service for indoor drinking water supply is 175 gpd per ERU for conveyance. The 

level of service for treatment is 220 gpd per ERU. 

 
EXISTING AND FUTURE ERU COUNTS 

 
The existing system served about 10,801 ERUs at the end of 2023. Projected growth is 
anticipated to add 3,607 ERUs in the next 10 years for a total of 14,408 ERUs by 2034. 

 
IMPACT FEE ELIGIBLE COSTS 

 
Impact fee eligible costs include costs of projects due to new development and the proportionate 
share of existing infrastructure costs that may be assigned to new development. The cost of 
providing capacity for existing deficiencies is not included in the impact fee. However, excess 
capacity can be built into projects intended to solve existing deficiencies, and this excess capacity 
can be included in the impact fee. Likewise, available capacity in existing facilities and capacity 
that is created through new projects is included in the impact fee. In addition to the proportionate 
share of costs of existing facilities, the impact fee is based on infrastructure that will be constructed 
within the next 10 years. The following table is a summary growth-related costs in the next 10 
years. 
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WASTEWATER IMPACT FEE COSTS 
 

Component Cost 

Collection $1,587,201.99 

Treatment $24,239,040.00 

Planning $60,456.90 

Total $25,886,698.89 

 
The impact fee is calculated based on the cost of the system divided by the capacity. This 
accounts for existing capacity used and results in a unit cost for future development. The 
recommended fee is $7,177 per ERU. 

 
PROPOSED WASTEWATER IMPACT FEE PER ERU 

 

Component Cost per ERU 

Collection $440.03 

Treatment $6,720.00 

Planning $16.76 

Total $7,177 

 
Given that wastewater collection is not metered, and given that wastewater loading is created by 

water passing through the drinking water meter, the wastewater impact fee is based on drinking 

water use. The impact fee above has been calculated based on 1 ERU which would correspond 

to a standard 1” drinking water meter. Larger drinking water meters are assumed to serve more 

than 1 ERU and will have a higher corresponding drinking and wastewater impact fees. The table 

below indicates the impact fee rate schedule based on water meter size. The ERU factor is 

calculated based on American Water Works Association (AWWA) rated capacity for each meter 

size. This represents an equitable distribution of potential to use the City’s sewer system. ERU 

capacity for users requiring larger meters will be assessed individually by the City. 
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PROPOSED WASTEWATER IMPACT FEE BASED ON METER SIZE 
 

Drinking Water Meter 
Size 

ERU Impact Fee 

1” 1.00 $7,177 

1 ½” 2.00 $14,354 

2” 3.20 $22,966 
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CHAPTER 1 
INTRODUCTION 

 

BACKGROUND 

 
The City of Payson is experiencing rapid growth, which is expected to continue into the future. As 

this growth continues, additional wastewater collection, pumping, and treatment facilities will be 

required to provide adequate wastewater system capacity. 

 
The City has recognized the importance of planning for increased demands on its wastewater 

collection system from new development as a result of the rapid growth. A new Wastewater 

Collection System Impact Fee Facilities Plan (IFFP) and Impact Fee Analysis (IFA) is required to 

address changes in conditions and assumptions that have occurred since the previous master 

plan. The cost of the wastewater treatment plant also exceeded the cost anticipated by the City 

and to reflect this cost the reports are being updated. The previous Wastewater Collection 

System Master Plan and Capital Facility Plan completed by Bowen Collins & Associates (BC&A) 

in 2020 (See Appendix A) was used as a basis for this IFFP and IFA. Additional information 

collected since that time has also been incorporated into this analysis. 

 
PURPOSE 

 
The purpose of the IFFP and IFA is to provide a technical and financial basis for impact fees and 

to document the basis compliance with the Utah Impact Fee Act. Previously, Payson City 

prepared a wastewater collection system master plan and capital facilities plan (2020), which 

were used to prepare an IFFP and IFA. Since that time, several changes prompted Payson City 

to update these analyses, including new growth patterns, better information on the layout and 

pipe sizes in the existing network, increased construction costs on the wastewater treatment 

plant, and a revised level of service. 

 
IMPACT FEE COLLECTION 

 
Impact fees enable local governments to finance public facility improvements necessary to service 

new developments without burdening existing development with capital facilities construction 

costs that are attributable to growth. 

 
In order to determine the appropriate impact fee, the cost of the facilities associated with future 

development must be proportionately distributed. As a guideline in determining the “proportionate 

share”, the fee must be found to be roughly proportionate and reasonably related to the impact 

caused by the new development. 

 
INCORPORATION BY REFERENCE OF THE WASTEWATER COLLECTION SYSTEM 

MASTER PLAN 

 
This IFFP and IFA document is based on the analysis performed as part of the Payson City – 
Wastewater Collection System Master Plan (BC&A 2020) and on updated growth projections and 
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modeling performed since that time. It predicts all growth-related wastewater collection system 
capital facilities required for relevant planning periods. This study addresses changes in available 
information, level of service, and assumptions that result in a change in the wastewater impact 
fee. In addition to the Wastewater Collection System Master Plan, information from additional 
ongoing modeling and planning assistance has also been used to support this analysis. Variations 
from the previous IFFP and IFA documents are due to these updates and show a change in the 
capital projects needed to support growth in the next 10 years. 

 

 
A hydraulic model of the wastewater collection system was prepared so that existing and future 

infrastructure needs could be identified. The model was used to assess existing system capacity 

and to confirm the effectiveness of the proposed capital facility projects. 
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CHAPTER 2 
EXISTING WASTEWATER COLLECTION SYSTEM 

 
 

GENERAL 

 
The purpose of this chapter is to provide information regarding the existing wastewater collection 

system, identify the current and proposed levels of service, and analyze the remaining capacity 

of the existing system’s facilities. 

 
Payson’s existing wastewater collection system is comprised of gravity pipes including laterals, 

collectors, interceptors and outfall. The system also includes lift stations, force mains and the 

wastewater treatment plant (WWTP). Figure 2-1 illustrates the existing wastewater system. 

 
EXISTING EQUIVALENT RESIDENTIAL UNITS 

 
In order to compare the relative quantities of wastewater loading between different types of land 

use, it is helpful to use a common unit of measure. The unit of measure that is used with this 

analysis is the Equivalent Residential Unit (ERU). The use of ERUs is a typical approach to 

describe the hydraulic loading imposed upon the wastewater collection system. An ERU is equal 

to the average loading of an average residential connection. Once the ERU is established, non- 

residential uses can be quantified in terms of fractions or multiples of an ERU. For this analysis 

all residential connections, including townhouses and apartments were equated to one ERU. The 

existing system served about 10,801 ERUs at the end of 2021. 

 
For drinking water, Payson City has selected a 1-inch diameter water meter as the connection for 

a residential service. Non-residential developments are assigned a number of ERUs based on 

their meter size. Given that wastewater collection is not metered, and given that wastewater 

loading is created by water passing through the drinking water meter, the wastewater impact fee 

is also based on drinking water meter size. The number of wastewater ERUs designated for each 

property is the same the number of ERCs designated for the water according to the meter size. 

 
LEVEL OF SERVICE 

 
The level of service designated for the wastewater collection system has been established by the 

City to provide adequate wastewater collection and treatment capacity. 

 
ERU Loading 

 
• Existing: The existing level of service is 175 gpd per ERU not including infiltration and 

inflow for City conveyance. The level of service for treatment is 220 gpd/ERU including 

both infiltration and inflow. 
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Sewer Capacity 

 
Existing 

• Pipeline capacity (12-inch and smaller) – Peak flow in the pipe must be less than 50 

percent of the full flow pipe capacity 

• Pipeline Capacity (15-in and larger) – Peak flow in the pipe must be less than 75 percent 

of the full flow pipe capacity 

 
Proposed 

• Pipeline capacity (smaller than 12-inch) – Peak flow in the pipe must be less than 50 

percent of the full flow pipe capacity 

• Pipeline Capacity (12-in and larger) – Peak flow in the pipe must be less than 75 percent 

of the full flow pipe capacity 

 
The proposed capacity is based on discussions with Payson City and is the basis for identifying 

deficiencies and developing recommendations for future Capital Facility Projects. 

 
METHODOLOGY USED TO DETERMINE EXISTING SYSTEM CAPACITY 

 
The method for determining the remaining capacity in the wastewater collection system was 

based on the defined level of service in terms of ERUs. Both collection (pipes and lift stations) 

and treatment components of the wastewater collection system were assessed a capacity in 

terms of ERUs. The evaluation of the treatment plant was performed by Forsgren Associates and 

is incorporated into this analysis (see Appendix B). The difference between the capacity of a 

facility and the existing demand on it (expressed as ERUs) is the remaining capacity. For example, 

to calculate the remaining capacity for treatment in ERUs, the required treatment for existing users 

in ERUs is subtracted from the capacity of the treatment plant in ERUs. 

 
A hydraulic model was developed for the purpose of assessing system operation and capacity. 

For pipelines, the model was used to calculate a capacity in terms of ERUs. Each pipeline was 

sized to maintain an appropriate depth over pipe diameter (d/D) ratio under projected future 

conditions. Capacity, demand and remaining capacity is presented in the following paragraphs 

for each component of the sewer system. 

 
COLLECTIONS 

 
The existing Payson City wastewater collection system consists of nearly 100 miles of pipeline 

and over 1,970 manholes. The pipes range in size from 4-inch diameter to 36-inch diameter. The 

system also has force main piping ranging from 2-inch diameter to 12-inch diameter. Lift stations 

are used to pump wastewater where gravity flow sewers are not capable of conveying flow to the 

treatment plant. 
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The City operates one lift station and has several privately owned and operated lift stations. The 

pump stations lift the sewage to gravity lines which ultimately lead to the wastewater treatment 

plant and must therefore meet the level of service of 175 gpd/ERU. The pipelines within the 

service areas of these lift stations were sized based on the capacity of these lift station. As such, 

capacity of the collection pipes is directly related to the capacity of the lift stations. A summary of 

ERUs based on time period is shown in Table 2-1. 

 
Table 2-1 

Summary of ERUs by Year 
 

Year ERUs 
Additional ERUs 

Added 

2019 8,865 - 

2022 10,090 1,225 

2032 13,697 3,607 

2050 37,443 23,746 

 
 
TREATMENT 

 
Payson operates one wastewater treatment plant. It was originally constructed at a capacity of 

3.0 MGD. Payson City currently is under construction to update the wastewater treatment plant 

capacity to 8 MGD and this will be completed in 2026. A Sewer Impact Fee Analysis Amendment 

was completed by Forsgren Associates Inc. that evaluates the construction costs and 

establishes the eligible impact fee. It found a unit cost of $6,720.48 per ERU. This amendment 

is used as a basis for treatment costs through this report and can be found in Appendix B. 

 
CAPITAL FACILITIES TO MEET SYSTEM DEFICIENCIES 

 
The existing wastewater collection system has adequate physical capacity to convey anticipated 

wastewater flow rates to the wastewater treatment plant. Capital projects to replace aging 

infrastructure are needed but not considered further in this report, as they are not eligible for 

impact fee reimbursement. 
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CHAPTER 3 
IMPACT FEE CALCULATION 

 

GENERAL 

 
This chapter relies on the data presented in the previous chapters to calculate a proposed impact 

fee based on the appropriate proportion of cost of projects planned in the next 10 years to increase 

capacity for new growth and an appropriate buy-in cost of available existing excess capacity 

previously purchased by the City. 

 
Capital facility projects planned to support growth within the next 10 years are presented. Also 

included in this chapter are the possible revenue sources that the City may consider to fund the 

recommended projects. The sewer system impact fee units include both collection and treatment 

components. 

 
GROWTH PROJECTIONS 

 
The development of impact fees requires growth projections over the next ten years. For this 

analysis, only growth within the service area of the wastewater treatment plant is considered. 

Growth projections for Payson were made considering population projections and projected areas 

of development. The growth projections for Elk Ridge and Woodland hills were assumed to be 

consistent with the growth rate presented in the Master Plan. The existing system serves about 

10,801 ERUs. Projected growth adds 3,607 ERUs in the next 10 years for a total of 14,408 ERUs. 

Total growth projections are summarized in Table 3-1. The projected 10-year growth is shown in 

Figure 3-1. 



 

Date: 11/7/2022 
Document Path: H:\Projects\412 - Payson City\23.100 - Impact Fee Update\GIS\Figures for Report\SS\Payson SS Growth Areas.mxd 

 
 

 

 

 

 

¦ 
  

  L
e

g
e

n
d

 

E
x
is

tin
g
 P

ip
e
lin

e
s
 

F
u
tu

re
 G

ro
w

th
 A

re
a
s
 

0
 

3
,7

5
0

 
7
,5

0
0

 
1
5
,0

0
0
 F

e
e
t 

F
IG

U
R

E
 

3
-1

 
P

A
Y

S
O

N
 C

IT
Y

 
P

R
O

J
E

C
T

E
D

 1
0

-Y
E

A
R

 G
R

O
W

T
H

 A
R

E
A

S
 



3-2  

Table 3-1 
Growth Projections 

 

 
Year 

Annual Growth (ERUs) 

Payson Elk Ridge Woodland Hills Total 

2022 9,242 584 264 10,090 

2023 9,542 592 267 10,801 

2024 9,846 599 270 11,115 

2025 10,159 606 274 11,439 

2026 10,482 614 277 11,773 

2027 10,815 621 281 12,117 

2028 11,159 629 284 12,472 

2029 11,514 637 288 12,839 

2030 11,880 648 293 13,221 

2031 12,258 660 298 13,616 

2032 12,722 672 303 14,097 

Change +3,480 +88 +39 +4,007 

 
 
COST OF EXISTING AND FUTURE FACILITIES 

 
The facilities and costs presented in Table 3-2 are existing facilities with remaining buy-in 

capacity. The historical costs for the existing facilities come from Payson City records. 

 
Table 3-2 

Type and Cost of Existing Facilities 
 

Project Collection Treatment Total 

800 South Sewer Line $1,500,000.00 $0.00 $1,500,000.00 

Red Bridge PID - Sewer Outfall1 $3,150,542.83 $0.00 $3,150,542.83 

Total $4,650,542.83 $0.00 $4,650,542.83 

1. See Appendix D for information regarding the Red Bridge Sewer Outfall 

 
A summary of ERUs based on time period is shown in Table 3-3. 
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Table 3-3 
Summary of ERUs by Year 

 

Year ERUs 
Additional ERUs 

Added 

2019 8,865 - 

2022 10,090 1,225 

2032 13,697 3,607 

2050 37,443 23,746 

 

 
The impact fee eligible cost for the existing facilities is shown in Table 3-4 and is based on 

remaining capacity in the system from when it was first constructed. 

 
Table 3-4 

Impact Fee Eligible Cost of Existing Facilities 
 

Project Cost % To Growth Eligible Cost 

800 South Sewer Line $1,500,000.00 95.71%1 $1,435,702.29 

Red Bridge PID - Sewer Outfall $3,150,542.83 100.00%2 $3,150,542.83 

Total $4,650,542.83 - $4,586,245.12 

1. Calculated as the remaining capacity in ERUs from time of construction in 2019 to buildout in 2050. 

See Table 3-3. 

2. Recently constructed project with 100% remaining capacity 

 
The facilities and costs presented in Table 3-5 are proposed projects essential to maintain 

the current level of service while accommodating future growth within the next 10 years. 

The facility sizing for the future proposed projects was based on the level of service with 

growth projections as described previously and output from hydraulic modeling. All future 

projects have a design life greater than 10 years, as required by the Impact Fee Act, and 

all of the projects are 100% growth-related. Future facilities needed to support growth are 

shown on Figure 3-2. 
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Table 3-5 
Estimated Impact Fee- Eligible Cost of Future Facilities 

 

Project Map ID Collection Treatment Total 

1950 West Sewer Line 1 $4,530,000.00 $0.00 $4,530,000.00 

American Way, 400 S to 800 N. (BCA 
Project #4)1 

 

2 
 

$1,120,000.00 
 

$0.00 
 

$1,120,000.00 

Upgrade Wasatch Mental Health Lift 
Station 

 

3 
 

$1,800,000.00 
 

$0.00 
 

$1,800,000.00 

Wastewater Treatment Plant Upgrades2 4 $0.00 $40,440,392.00 $40,440,392.00 

Total - $7,450,000.00 $40,440,392.00 $47,890,392.00 

1. Only the difference in cost between the existing 21-inch diameter pipe and the future 30-inch diameter 

pipe is assumed to be impact fee eligible. The remainder is considered a replacement cost. 

2. See the Sewer Impact Fee Analysis Amendment Memorandum in Appendix B for details. 

 
IMPACT FEE UNIT CALCULATION 

 
Wastewater Impact Fee Unit 

 
It is recommended that the City continue to use the ERU method to calculate a wastewater Impact 

Fee Unit. The number of ERUs is determined by the size of the water meter. One impact fee unit 

is equal to 1 ERU, which corresponds to a 1” drinking water meter. Larger meters correspond to 

a higher ERU count. 

 
Impact Fee Calculation 

 
The Wastewater impact fee per unit is has been calculated based on the on value of the excess 

capacity in the system and the cost of predicted future projects over the next 10 years. 

 
Collections 

 
The collections portion of the impact fee unit is calculated as shown in Table 3-6. Because 

infrastructure is sized in direct relation to the ultimate capacity of the system, the fee was 

calculated by dividing the impact fee-eligible cost of existing and planned 10-year projects by the 

capacity of the future system. 
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Table 3-6 

Collections Facility Costs by Time Period 

 

 
Time Period 

Total ERUs 
Served 

ERUs Towards 
Total Growth 

Capacity 

Proportion of Total 
Capacity 

 
Proportionate Cost 

Existing 10,801 0 0% $64,297.711 

10-year 14,408 3,6072 13% $1,587,201.99 

Beyond 10-year 38,154 23,7463 87% $10,449,043.12 

Total - 27,353 100% $12,100,542.83 

1. Existing cost is the cost that has already served growth (see Table 3-4). 
2. Based on growth projections. See Table 3-1. 
3. A remaining capacity of 27,353 ERUs was calculated as the projected ERUs at year 2050 minus ERUs 

existing at the beginning of year 2021. See Table 3-3. 

 
Treatment 

 
Payson operates one wastewater treatment plant with an existing capacity of 3.0 MGD. The City 

is currently working to complete a comprehensive upgrade to the treatment plant, which will 

provide capacity for future growth. The treatment portion of the impact fee was calculated in the 

Sewer Impact Fee Analysis Amendment completed by Forsgren Associates Inc. included in 

Appendix B. The amendment specifies a maximum treatment impact fee of $6,720.00 per ERU. 

 
The cost of the treatment facilities is shown by time period in Table 3-7. 

 
Table 3-7 

Treatment Facility Costs by Time Period 

 

Time Period 
Total ERUs 

Served 
ERUs Towards Total 

Growth Capacity 
Cost 

Existing 10,801 0 0 

10-year 14,408 3,6071 $24,239,040.00 

Beyond 10-year 20,534 6,1262 $41,166,720.00 

Total - 9,733 $65,405,760.00 

1. Based on Master Plan Growth projections. See Table 3-1. 
2. A remaining capacity of 6,126 ERUs was calculated by taking the remaining cost for 

treatment not served in 10 years and dividing it by the impact fee of $6,720. 

 
Planning 

 
The planning portion of the impact fee was calculated as shown in Table 3-8. Portions of the City’s 
2019 master plan study that are attributable to growth (approximately 60% of total expenditures) 
are impact fee eligible. 100% of costs associated with the Impact Fee Facility Plan and Impact 
Fee Analysis are impact fee eligible. 
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Table 3-8 

Planning Component of Impact Fee 

 

Planning 

Document 

 
Cost 

% of Plan 

Associated with 

Growth 

Cost 

Associated 

with Growth 

ERUs 

Served 

 
Cost per ERU 

BC&A 2019 

Master Plan 
$35,367 60% $21,220 1,5231 $13.93 

2022 IFFP and 

IFA Previous 
Update 

$10,200.00 100% $10,200 3,607 $2.83 

Total $45,567 - $31,420 - $16.76 

1. Value taken from 2019 IFFP and IFA report for Payson City. 

 
It is assumed that the City will require another Sanitary Sewer Water Master Plan in the next 10 

years, and that the unit cost per ERC for planning will be similar to the previous master plan. That 

cost is factored into the next 10 years for the growth cost. 

 
Facility Cost by Time Period 

 
Costs attributed to growth over the next 10 years are included in the impact fee. Table 3-9 is a 

summary of the existing and future facility costs by time period. Existing costs are those costs 

attributed to capacity currently being used by existing connections. Costs attributed to the next 10 

years are costs for the existing capacity or new capacity for the assumed growth. These costs are 

included in the impact fee. 

 
Table 3-9 

Facility Cost by Time Period 
 

Component Existing Next 10 Years Beyond 10 Years Total 

Collection $64,297.71 $1,587,201.99 $10,449,043.12 $12,100,542.83 

Treatment $0.00 $24,239,040.00 $41,166,720.00 $65,405,760.00 

Planning $17,068.12 $60,456.90 $0.00 $77,525.02 

Total $81,365.83 $25,886,698.89 $51,615,763.12 $77,583,827.85 

 
 

Table 3-10 is a summary of the cost included in the impact fee calculation by component. It shows 

the unit cost per ERU, which was calculated by dividing the impact fee eligible cost for the 

respective components by the total ERUs served. The cost per ERU for treatment is based on 

the value provided in the Sewer Impact Fee Analysis Amendment. 
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Table 3-10 

Proposed Wastewater Impact Fee Per ERU 

 

 
Component 

Impact Fee-Eligible 
Cost 

 
ERUs Served 

 
Cost per ERU 

Collection $1,587,201.99 3,607 $440.03 

Treatment $24,239,040.00 3,607 $6,720.00 

Planning $60,456.90 3,607 $16.76 

Total $7,177 

 

Total Impact Fee Calculation for Various Meter Sizes 

 
Table 3-11 shows the recommended impact fee by meter size. Users requiring larger meters will 
individually be assessed an ERU capacity based on projected water use. The total proposed 
impact fee for a typical single-family residential connection requiring a 1-inch drinking water 
connection would have an impact fee of $7,177. For larger meter sizes, the fee scales 
proportionately according to the ERU capacity of the meter. The ERU count for each meter size 
is calculated based on American Water Works Association (AWWA) rated capacity for each meter 
size. This represents an equitable distribution of potential to use the City’s sewer system. 

 
Table 3-11 

Proposed Wastewater Impact Fee Based on Meter Size 
 

Drinking Water Meter 
Size 

 
ERUs 

 
Impact Fee 

1” 1.00 $7,177 

1 ½” 2.00 $14,354 

2” 3.20 $22,966 

 
 

REVENUE OPTIONS 
 

Funding options for the recommended projects could include the following: Existing City funds, 

general obligation bonds, revenue bonds, State/Federal grants and loans, inter-fund loans and 

impact fees. The City may need to consider a combination of these funding options. The following 

discussion describes each of these options. 
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Existing City Funds 

 
Existing City funds, such as a wastewater fund or the general fund, at times may be funding 

options for existing deficiency projects or infrastructure growth projects. The wastewater fund is 

often used to resolve existing deficiencies and to provide funding for operations and maintenance. 

 
General Obligation Bonds 

 
This form of debt enables the City to issue general obligation bonds for capital improvements and 

replacement. General Obligation (GO) bonds are debt instruments backed by the full faith and 

credit of the City, which would be secured by an unconditional pledge of the City to levy 

assessments, charges or ad valorem taxes necessary to retire the bonds. GO bonds are the often 

the lowest-cost form of debt financing available to local governments and can be combined with 

other revenue sources to form a dual security through the City’s revenue generating authority. 

These bonds are supported by the City as a whole, so the amount of debt issued for the water 

system is limited to a fixed percentage of the real market value for taxable property within the 

City. 

 
Revenue Bonds 

 
This form of debt financing is also available to the City for utility related capital improvements. 

Revenue bonds are not backed by the City as a whole, but constitute a lien against the water 

service charge revenues of a Water Utility. Revenue bonds present a greater risk to the investor 

than do GO bonds, since repayment of debt depends on an adequate revenue stream, legally 

defensible rate structure and sound fiscal management by the issuing jurisdiction. Due to this 

increased risk, revenue bonds generally require a higher interest rate than GO bonds. This type 

of debt also has very specific coverage requirements in the form of a reserve fund specifying an 

amount, usually expressed in terms of average or maximum debt service due in any future year. 

This debt service is required to be held as a cash reserve for annual debt service payment to the 

benefit of bondholders. Typically, voter approval is not required when issuing revenue bonds. 

 
State/Federal Grants and Loans 

 
Historically, local governments have experienced significant infrastructure funding support from 

state and federal government agencies in the form of block grants, direct grants in aid, interagency 

loans, and general revenue sharing. State and federal grants and loans may be investigated as 

possible funding sources for needed water system improvements. 

 
Impact Fees 

 
Impact fees can be applied to water related facilities according to the Utah Impact Fees Act (Act). 

The Act is intended to provide a framework for establishing new development assessments. The 

fundamental objective for the impact fee structure is the imposition on new development of costs 
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associated with providing or expanding water infrastructure to meet the capacity needs created 

by new development. Impact fees cannot be applied retroactively. 

 
Interfund Loans 

 
Loans between City funds can be considered as a method of financing capital improvement 

projects. 

 
Summary of Available Funding Options 

 
Each of the above options have been considered for funding infrastructure project. Of the above 

options, impact fees are the most appropriate funding method for growth related projects. At this 

time, Payson City will implement impact fees to fund growth improvements. 



 

 
 
 
 

 

 
 
 
 
 

 

APPENDIX A 
2020 Sanitary Sewer Master Plan 

- Payson City 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

The 2020 Sanitary Sewer Master Plan for Payson City can be found on their website at the link 

listed below: 

https://www.paysonutah.org/publicworks-sewerservices 
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TECHNICAL MEMORANDUM 
 

 

PREPARED FOR: Travis Jockumsen, PE – City Engineer (Payson City) 
 

PREPARED BY: Jason Broome, PE/Forsgren Associates 
 

COPIES: 

 

DATE: March 7, 2024 
 

SUBJECT: Sewer Impact Fee Analysis Amendment 
 

 

INTRODUCTION 
 

Payson City completed a Sewer Impact Fee Facilities Plan (IFFP) and Sewer Impact Fee 
Analysis (IFA) in January 2023. Since completion of this study, the budget for the Wastewater 
Treatment Plant (WWTP) upgrade and expansion project has changed. The purpose of this 
technical memorandum is to provide a new analysis of the portion of the wastewater impact fee 
that covers the WWTP improvements. Impact fees for the wastewater collection system will not 
be reviewed in this memo. For more information about past studies, see the following 
documents: 

 

• Sewer Impact Fee Facilities Plan, Bowen Collins Associates, July 2020. 

• Sewer Impact Fee Analysis, Bower Collins Associates, July 2020. 

• WWTP Upgrade Preliminary Design Report (PDR), Forsgren Associates, April 
2022. 

• Wastewater Collection System Impact Fee Facility Plan and Impact Fee Analysis; 
Hansen, Allen, and Luce,; January 2023. 

 

Note that the 2023 IFFP/IFA recommended that the WWTP portion of the impact fee be set at 
$4,155.00. 

 

 

CALCUALTION OF EQUIVALENT RESIDENTIAL UNITS 
 

Current and future equivalent residential units (ERUs) for the WWTP upgrade project are as 
discussed in this section. Table 1 shows the average number of ERUs served by the wastewater 
system in 2023. 
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Table 1 

Wastewater ERUs for 2021 

 
Account 

No. of 

Accounts 

 
No. of ERUs 

501-Sewer Residential   

Payson residential/commercial/industrial 6,311 6,311 

Elk Ridge 1 1,209 

Woodland Hills 1 98 

Arrowhead (Salem) 1 217 

Sub-Total 6,314 7,835 

504-Sewer Multi-Unit   

Ridgestone 1 180 

Eversage 1 168 

Grand Vista 1 26 

Mountain View 1 52 

Pine Ridge 1 93 

Others 21 42 

Sub-Total 26 561 

Total Sewer Accounts/ERUs   

Total 6,340 8,396 

 

Table 2 shows the expected ERUs for 2023 and the projected ERUs through 2045. Phase 1 of the 
upgrade will be designed for the 20-year projected growth. The WWTP upgrade is expected to 
be completed in 2026, so the starting year of the 20-year design period is 2026. The design target 
year is therefore 2046. 

 
Table 2 

Wastewater ERU Projections 

Year 2023 2026 2031 2036 2041 2046 

Avg Growth Rate During Period  3.60% 3.60% 3.60% 3.60% 3.60% 

ERUs 8,396 9,011 10,755 12,835 15,318 18,280 

Flow per ERU (gal/day/ERU) 220 220 220 220 220 220 

Annual Avg Flow (mgd) 1.85 1.98 2.37 2.82 3.37 4.02 

 

 
WWTP UPGRADE PROJECT COST 

 

The cost of the WWTP upgrade has increased since the 2023 IFFP/IFA was completed, which 
is due primarily to the continued increase in cost of construction. The City has entered into a 
Construction Manager/General Contractor (CM/GC) contract with Alder Construction, and 
has received a Guaranteed Maximum Price (GMP) for the various construction packages 
included in the project. The total cost of the project is shown in Table 3. 
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Table 3 

WWTP Upgrade Project Cost Summary 

Item Description Cost 

1 Land/Right of Way $60,000 

2 Legal/Bonding $140,000 

3 DWQ Loan Origination Fee $135,000 

4 Engineering-Design $3,302,700 

5 CMGC Preconstruction Services $228,000 

6 Engineering-Construction $2,590,000 

7 Equipment Procurement $2,894,204 

8 Construction (Package 1-5) $5,209,531 

9 Construction (Package 6) $22,121,200 

10 Construction (Package 7) $45,322,491 

 Total $82,003,126 

 

The project is expected to be funded as shown in Table 2. 
 

Table 4 
WWTP Upgrade Project Funding Summary 

Item Description Value 

Grants/Cash Contributions 

1 Local Contribution $2,155,000 

2 Water Quality Board Principal 
Forgiveness 

$1,000,000 

3 Utah Lake Preservation Grant $6,065,355 

4 Sub-Total for Grants $9,220,355 

Loans 

5 Water Quality Board SRF Loan $13,500,000 

6 Open Market (Private) Loans $59,282,771 

7 Sub-Total for Loans $72,782,771 

 
Total $82,003,126 
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IMPACT FEE CALCULATION 
 

The project costs that are eligible for inclusion in the impact fee are: 

• Capital cost of the project, including all costs shown in Table 3. 

• Interest for the SRF loan listed as item 2 in Table 4. 

• Interest for the private loan listed as item 6 in Table 4. 
 

Table 5 shows the calculations for the new impact fee. 
Table 5 

New Impact Fee Calculation 

 

Item 

 
Capita
l 
Costs 

 
Interest: 

2019 
Bond 

Interest: 
2022 
DWQ 
Bond 

Interest: 
2022B 

Bank of 
Utah Bond 

Interest: 
2023 Bank 

of Utah 
Bond 

Project Capital Cost $82,003,126 
    

Loan Amount 
 

$2,500,000 $13,500,000 $10,000,000 $41,500,000 

Total Interest to Be Paid 
 

$247,440 $1,250,590 $3,176,000 $36,176,374 

Current ERUs (2023) 8,396 8,396 8,396 8,396 8,396 

ERUs at Design Flow 
(2045) 

18,280 18,280 18,280 18,280 18,280 

New ERUs Served 
by Project 

9,884 9,884 9,884 9,884 9,884 

Portion of Project 
Serving New 
Connections 

54% 54% 54% 54% 54% 

Value of Project 
Serving New 
Connections 

$44,340,050 $133,794 $676,209 $1,717,300 $19,560,989 

Sub-Total Impact 
Fee/ERU 

$4,485.84 $13.54 $68.41 $173.74 $1,978.96 

Total Impact Fee/ERU $6,720.48 

 

 
RESULTS & CONCLUSIONS 

 

It is recommended that the WWTP portion of the Sewer Impact Fee be increased to $6,720 as 
calculated in this memo. 
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Capital Project Cost Estimates 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Payson City Capital Facility Plan 

Wastewater Collection System Recommended Improvements 

Preliminary Engineers Cost Estimates 

 
 Item Unit Unit Price Quantity Total Price w 

Contingency 

 

 

1 1950 West Sewer Line 
Gravity (21" Pipeline) LF $ 700 5400 $ 4,530,000 

 

Total to 1950 West Sewer Line  $ 4,530,000 
 

2 American Way, 400 S to 800 N. (BCA Project #4) 
Gravity (Cost to upsize 21" pipeline to 30") LF $ 99 9400 $ 1,120,000 

 

Total to American Way, 400 S to 800 N. (BCA Project #4)  $ 1,120,000 
 

3 Upgrade Wasatch Mental Health Lift Station 
Upgrade Capacity of Existing Lift Station LS $ 1,500,000 1 $ 1,800,000 

 

Total to Upgrade Wasatch Mental Health Lift Station  $ 1,800,000 

 

Total for Improvements  $ 7,450,000 
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APPENDIX D 
Pioneering Agreement for 
Red Bridge Sewer Outfall 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

RED BRIDGE 
 
 

6/22/2022 

NAL PID SEWER PHASES A C 
 

 

Exist Payson city zj" Sewer Ou tfall Line )n Utah Ave at 7SH Capaclty 

 

Measured flowrate of existing Payson city Sewer g PID t!e-In location in Utah Ave 

Total available PID Sewer Capaclty g tie-In to existing sewer system 

Red Bridge 5tat)on • Sewer Capacity Reservation 

1240 Dwelllng Units 

560 Addltlonal ERU’s (Mtech, Hotels, Retall, flestaurants) 

Projected Peak Hourly Flow 

 

ftemalnlng PID Sewer Capaclty for areas South of ke4 0ri4ge Oevelopment 

Projected SoutH Service Area of PI0 Sewer Llne 

Projected South Servlce Area fontng 

Projected Total d of Dwelllng unlts 

 

 

 

 

 

 

 

 
 

1,08O DU 

4.980 cfs 
 

 
 

3.790 cfs 

 

1.723 cfs 

 

 

).723 cfs 
 

Projected Peak Hourly Flow 2.064 cfs 

 

ONSTRU ON COSTS 
 

Description 

Red Bridge PID - Sewer Outfall Phase 1 A Overall Cost 

Red Bridge PID - Sewer Outfall Phase 1 C Overall Cost 

Engineering & Surveying 

Easements 

Total Cost 

$ 2,934,486.83 
 

 

$ 119,400.OD 

$ 96,656.OD 
 

Total Tted Bridge PID - Sewer Outfa)) Cost $ 3,150,542.g3 

 

SOUT ERV CE AREA PIONEERIN A REEMENT CONNECTION EE 
 

TOTAL RED BRIDGE PID - SEWER OUTFALL $ 3,150,542.83 
 

 
RED BRIDGE 

    Peak Flowrate % of flowrate  

2,723 cfs 4s6 

 
$1,433,426.27 

SOUTIJ SERVICE AREA   2.064 cfs 55% $1,717,116.56 

TOTALS 3.787 cfs 100% $3,150,542.83 
 

SOUTH SERVICE AREA TOTAL PIONEERING AMOUNT 

SOUTH SERVICE AREA - TOTAL # OF DWELLING UNITS 

 

1,080 DU 

$1,717,116,56 

 

 

PIONEERING AGREEMENT CONNECTION FEE PER DU $1,589.92 



 

RED BRIDGE PID SEWER OUTFALL 

 
 
 
 
 
 
 
 
 

 
SCALE: 1"= 1/4 MILE 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

ARE. 
(360 AC) 



APPENDIX A
2020 Sanitary Sewer Master Plan

- Payson City



The 2020 Sanitary Sewer Master Plan for Payson City can be found on their website at the link 
listed below:  

https://www.paysonutah.org/publicworks-sewerservices 
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TECHNICAL MEMORANDUM 
 

 

PREPARED FOR: Travis Jockumsen, PE – Public Works Director/City Engineer (Payson 
City) 

  
PREPARED BY: Jason Broome, PE 
    
COPIES:   
 
DATE:  May 6, 2024 
 
SUBJECT: Updated Sewer Impact Fee Analysis 
 

 
 INTRODUCTION 

 
Payson City completed a Wastewater Collection System Impact Fee Facilities Plan (IFFP) and 
Impact Fee Analysis (IFA) in January 2023. Since completion of this study, the budget for the 
Wastewater Treatment Plant (WWTP) upgrade and expansion project has changed. The purpose 
of this technical memorandum is to provide a new analysis of the portion of the wastewater 
impact fee that covers the WWTP improvements. Impact fees for the wastewater collection 
system will not be reviewed in this memo. For more information about past studies, see the 
following documents: 
 

• Sewer Impact Fee Facilities Plan; Bowen Collins Associates; July 2020. 

• Sewer Impact Fee Analysis; Bowen Collins Associates; July 2020. 

• WWTP Upgrade Preliminary Design Report (PDR); Forsgren Associates; April 2022. 

• Wastewater Collection System Impact Fee Facility Plan and Impact Fee Analysis; 
Hansen, Allen, and Luce; January 2023. 

 
Note that the 2023 IFFP/IFA recommended that the WWTP portion of the impact fee be set at 
$4,155.00. 
 
 

 CALCULATION OF EQUIVALENT RESIDENTIAL UNITS 

 
Current and future equivalent residential units (ERUs) for the WWTP upgrade project are as 
discussed in this section. Table 1 shows the average number of ERUs served by the wastewater 
system in 2023. 
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Table 1 

Wastewater ERUs for 2023 

Account 
No. of 

Accounts 

No. of 

ERUs 

501-Sewer Residential     

Payson residential/commercial/industrial 6,311 6,311 

Elk Ridge 1 1,209 

Woodland Hills 1 98 

Arrowhead (Salem) 1 217 

Sub-Total 6,314 7,835 

504-Sewer Multi-Unit     

Ridgestone 1 180 

Eversage 1 168 

Grand Vista 1 26 

Mountain View 1 52 

Pine Ridge 1 93 

Others 21 42 

Sub-Total 26 561 

Total Sewer Accounts/ERUs     

Total 6,340 8,396 

 
Table 2 shows the ERUs for 2023 and the projected ERUs through 2045. Phase 1 of the upgrade 
will be designed for the 20-year projected growth. The WWTP upgrade is expected to be 
completed in 2025, so the starting year of the 20-year design period is 2025. The design target 
year is therefore 2045. 
 

Table 2 

Wastewater ERU Projections 

Year 2023 2025 2030 2035 2040 2045 

Avg Growth Rate During Period   3.60% 3.60% 3.60% 3.60% 3.60% 

ERUs 8,396 9,011 10,755 12,835 15,318 18,280 

Flow per ERU (gal/day/ERU) 220 220 220 220 220 220 

Annual Avg Flow (mgd) 1.85 1.98 2.37 2.82 3.37 4.02 

 

  

 WWTP UPGRADE PROJECT COST 

 
The cost of the WWTP upgrade has increased since the 2023 IFFP/IFA was completed, which is 
due primarily to the continued increase in cost of construction. The City has entered into a 
Construction Manager/General Contractor (CM/GC) contract with Alder Construction, and has 
received Guaranteed Maximum Prices (GMP) for the various construction packages included in 
the project. The total cost of the project is shown in Table 3. 
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Table 3 

WWTP Upgrade Project Cost Summary 

Item Description Cost 

1 Land/Right of Way $60,000 

2 Legal/Bonding $140,000 

3 DWQ Loan Origination Fee $135,000 

4 Engineering-Design $3,302,700 

5 CMGC Preconstruction Services $228,000 

6 Engineering-Construction $2,590,000 

7 Equipment Procurement $2,894,204 

8 Construction (Package 1-5) $5,209,531 

9 Construction (Package 6) $22,121,200 

10 Construction (Package 7) $45,322,491 

  Total $82,003,126 

 
The project is expected to be funded as shown in Table 2. 
 

Table 4 

WWTP Upgrade Project Funding Summary 

Item Description Value 

Grants/Cash Contributions 

1 Local Contribution $2,155,000 

2 Water Quality Board Principal Forgiveness $1,000,000 

3 Utah Lake Preservation Grant $6,065,355 

4 Sub-Total for Grants $9,220,355 

Loans 

5 Water Quality Board SRF Loan $13,500,000 

6 Open Market (Private) Loans $59,282,771 

7 Sub-Total for Loans $72,782,771 

  Total $82,003,126 

 
 

 IMPACT FEE CALCULATION 

 
The project costs that are eligible for inclusion in the impact fee are: 

• Capital cost of the project, including all costs shown in Table 3. 

• Interest for the SRF loan listed as item 5 in Table 4. 

• Interest for the open market loans listed as item 6 in Table 4. 
 
Table 5 shows the calculations for the new impact fee. 
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Table 5 

New Impact Fee Calculation 

Item 
Capital 

Costs 

Interest: 

2019 Bond 

Interest: 

2022 DWQ 

Bond 

Interest: 

2022B Bank 

of Utah 

Bond 

Interest: 

2023 Bank of 

Utah Bond 

Project Capital Cost $82,003,126 
        

Loan Amount   $2,500,000 $13,500,000 $10,000,000 $41,500,000 

Total Interest to Be Paid   $247,440 $1,250,590 $3,176,000 $36,176,374 

Current ERUs (2023) 8,396 8,396 8,396 8,396 8,396 

ERUs at Design Flow (2045) 18,280 18,280 18,280 18,280 18,280 

New ERUs Served by 
Project 

9,884 9,884 9,884 9,884 9,884 

Portion of Project Serving 
New Connections 

54% 54% 54% 54% 54% 

Value of Project Serving 
New Connections 

$44,340,050 $133,794 $676,209 $1,717,300 $19,560,989 

Sub-Total Impact Fee/ERU $4,485.84 $13.54 $68.41 $173.74 $1,978.96 

Total Impact Fee/ERU $6,720.48 

 
 

 RESULTS & CONCLUSIONS 

 
It is recommended that the WWTP portion of the Sewer Impact Fee be increased to $6,720 as 
calculated in this memo. 


